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Executive Summary

Scope

The Department of Energy (DOE) Office
of Oversight reviewed safety management
programs at the East Tennessee Technology
Park (ETTP). Safety management at ETTP is
the responsibility of the DOE Headquarters
Office of Environmental Management (EM),
the Oak Ridge Operations Office (OR), and
the contractor who manages and operates the
site, Lockheed-Martin Energy Systems
(LMES). The review focused on safety
management aspects associated with efforts
to clean up, maintain, and reuse ETTP
facilities that are no longer required for their
original mission.

Background

The original uranium enrichment mission
of the ETTP site, formerly known as the Oak
Ridge Gaseous Diffusion Plant and later as
the Oak Ridge K-25 Site, ended in 1987. Since
then, ETTP has focused on managing
radioactive wastes, maintaining facilities
pending decisions about their disposition,
characterizing hazardous materials and
conditions, and preparing for decontamination
and decommissioning and the eventual
restoration of the site for future utilization as
deemed appropriate by DOE. The recent
change in the name of the site from the K-25
Site to the East Tennessee Technology Park

(ETTP) was symbolic of an evolution in the site
mission, which now emphasizes “reindustrial-
ization.” Reindustrialization involves leasing
space and equipment within ETTP facilities as part
of a strategic plan to reduce the cost of site cleanup
through partnerships with private industry.

Leasing has been facilitated through a leasing
agent, the Community Reuse Organization of East
Tennessee (CROET). Over the last year, OR has
increasingly shifted the site mission and
management focus and efforts, and has provided
resources to the reindustrialization program.

Results

Over the last four years, OR and LMES have
demonstrated a limited amount of progress in their
effort to decontaminate and decommission
radiologically contaminated buildings slated for
demolition. The most notable success was the
demolition of non-contaminated facilities such as
the power plant and cooling towers, which was
accomplished through an innovative approach to
fixed-price contracting. However, the
decontamination and decommissioning program
has not been successful in the maintenance or
timely disposition of higher-risk buildings (i.e.,
buildings that were determined to present the
greatest environment, safety, and health risks based
on a prioritization process that considered building
conditions and the quantities and types of
hazardous materials they contain). In other areas
of environmental remediation projects, beyond the
scope of this review, it was noted that
accomplishments have been made (i.e., final
cleanup of the waste pond project).

EM and OR management expressed concern
with the lack of progress in the decontamination
and decommissioning of ETTP facilities when
compared to allocated resources in the last four
years. Demolition of some contaminated buildings,
such as K-1131 (Feed and Tails) and K-725
(Machine Shop), has been repeatedly deferred.

REVIEW: Office of Oversight review of
safety management of the efforts
to disposition surplus facilities

SITE: East Tennessee Technology Park,
Oak Ridge, Tennessee

DATES: May - June 1997
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These two buildings were among the five highest risk
radiologically contaminated facilities scheduled for
demolition as ranked by the ETTP risk ranking system.
These two high-risk buildings, originally scheduled for
demolition in fiscal year 1997, are again scheduled for
decontamination and decommissioning in 1998, but
indications are that it will probably not occur unless
their disposition is accorded higher priority or
additional funding is allocated.

The concern related to the lack of progress toward
mitigation and demolition of the highest risk buildings,
such as Buildings 725 and 1131, is exacerbated by
recent decisions to place higher-risk facilities in an
“abandoned-in-place” status to reduce the costs of
surveillance and maintenance and control access.
Contrary to DOE and site policy, these facilities are
not adequately maintained, although they contain
significant hazards, such as radioactive contamination,
hazardous chemicals, and asbestos, that have not been
completely removed or stabilized. Allowing hazardous
facilities to deteriorate in an accelerated manner
increases the hazards to workers and the environment,
as well as the cost, difficulty, and dangers associated
with eventual decontamination and decommissioning.

Over the past year, OR, in cooperation with
CROET, has signed five leases under the
reindustrialization program, and private sector workers
are stationed in several ETTP facilities. These initial
leases were implemented prior to clearly and
completely defining DOE roles, responsibilities, and
authorities for safety management and line oversight.
Neither the Occupational Safety and Health
Administration nor DOE is performing oversight of the
private sector activities being performed on DOE
property. A year after the first lease, OR is still
continuing to address key environment, safety, and
health activities needed to protect private sector
workers, such as modifying the radiological protection
program, identifying and implementing necessary
training, and defining services to be shared by DOE
and the lessee, such as fire protection and emergency
planning.

The addition of reindustrialization as a major
element of the ETTP mission has also created an
apparent competition for management attention and
resources between reindustrialization and other
activities related to controlling and reducing site
hazards. OR has also leased spaces within a building

that has not been fully decontaminated and that still
contains potential worker hazards, including
radiological contamination, asbestos, and fissile
materials. OR managers indicated that funding was not
available to support complete decontamination and
decommissioning of this building prior to leasing.

Conclusion

The strategy to reindustrialize the site appears to
have significant potential benefit to DOE and the
community. However, EM and OR need to expedite
their efforts to clarify DOE safety responsibilities,
authorities, and liabilities with respect to private sector
workers at ETTP.

The Office of the Assistant Secretary for
Environment, Safety and Health (EH) acknowledges
the complexities and difficulty of prioritizing limited
resources to effectively disposition the multitude of
shutdown facilities across ETTP, the five OR sites, and
the DOE complex. EH also recognizes that higher-risk
buildings at ETTP must compete for limited resources
with other OR priorities, including reindustrialization
and regulatory-driven environmental cleanup and
restoration activities. However, it is clear that deferring
decontamination and decommissioning of facilities
scheduled for demolition and allowing them to
deteriorate will increase the long-term risks and costs
of facility disposition.

EM and OR management need to promptly revisit
and coordinate priorities to assure the characterization
of facility hazards and the proper upkeep and timely
disposition of shutdown facilities in a manner
consistent with worker safety and the long-term
interests of the Department. This should include
immediate identification and communication of DOE
roles, responsibilities, authorities, and accountability
for the safety of private sector workers and the
advisability of and liabilities associated with the leasing
of spaces within facilities not completely
decontaminated and deactivated. In summary, there
needs to be an improved balance achieved in safety
management at ETTP regarding the upkeep and
disposition of high-risk radiologically contaminated
buildings, environmental restoration, and the
implementation of the reindustrialization program,
including the application of funding, resources, and
management focus and priority.
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The Office of Environment,
Safety and Health reviewed
safety  management of
facility disposition efforts at
the East Tennessee Tech-
nology Park (ETTP) from
May to June 1997.

The U.S. Department of Energy (DOE)
Office of Environment, Safety and Health (EH)
conducted an independent oversight review of
selected elements of safety management at the
East Tennessee Technology Park (ETTP) from
May to June 1997. The purpose of the review
was to determine how effectively DOE and
contractor line management have implemented
an integrated safety management system and
environment, safety, and health (ES&H)
programs for the ongoing ETTP facility
disposition efforts.

Since the ETTP production
mission ended in 1987, ETTP
has focused on environ-
mental management.

ETTP, formerly known as the Oak Ridge
Gaseous Diffusion Plant and later as the Oak
Ridge K-25 Site, was established in 1942 as

part of the Manhattan Project to produce
enriched uranium. Since the site’s production
mission ended in 1987, ETTP has focused on
environmental management activities–the
activities related to cleaning up the site–
including maintaining facilities pending
decisions about their disposition, characterizing
and managing hazardous materials and
conditions, and preparing for decontamination
and decommissioning and the eventual
restoration of the site to unrestricted use.

The ETTP mission is evolving
toward “reindustrialization,”
with emphasis on reuse of
ETTP facilities.

The recent (1996) change in the name of the
site from the K-25 Site to the East Tennessee
Technology Park (ETTP) was symbolic of an
evolution in the site mission, which now
emphasizes reindustrialization and the reuse of
site assets, including the site facilities,
equipment, utilities, and workforce. This effort
involves leasing facilities for commercial use and
developing partnerships with commercial
industrial organizations to perform ongoing site
environmental management activities.

TERMINOLOGY

Facility disposition includes the spectrum of activities (including shutdown, decontamination, decommissioning, and preparation for reuse)
related to ETTP facilities that are no longer needed for their original mission or for ongoing activities in support of DOE (e.g., waste
management and research and development).

Safety management refers to those systems required to ensure that an acceptable level of protection of the public, workers, and environment
is maintained throughout the life of a facility or operation. The term “safety,” when used in the context of safety management, specifically
includes all aspects of ES&H.

Line management refers to the chain of command that extends from the Secretary of Energy through the Deputy Secretary or Under
Secretary to the cognizant secretarial officer, DOE operations office manager, and contractors. Line management consists of DOE and
contractor personnel organizationally or contractually responsible for work or job tasks (see Figures 1 and 2).

Integrated safety management system refers to a comprehensive and coordinated program of ES&H expectations and activities. DOE’s
recently-issued policy, DOE Policy 450.4, Safety Management System, defines six components of an integrated safety management system:
1) the objective, 2) guiding principles, 3) core functions, 4) mechanisms, 5) responsibilities, and 6) implementation. These components
provide the framework for the Office of Oversight’s evaluation of the ETTP safety management program.

Introduction1.0
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OVERVIEW OF THE EAST TENNESSEE TECHNOLOGY PARK

MISSION:  Reindustrialize and reuse site assets (i.e., facilities, equipment, materials, utilities, and trained workforce) through
leasing of vacated facilities and incorporation of commercial industrial organizations as partners in the ongoing environmental resto-
ration, decontamination and decommissioning, waste treatment and disposal, and diffusion technology developmental activities.

HISTORY:  The site’s original mission was production of highly enriched uranium1 for nuclear weapons using the gaseous diffusion
process2.  After production of highly enriched uranium for military use was discontinued in 1964, the site continued to produce low-
enriched uranium for use in the fuel elements of nuclear reactors and had a significant role in research and development activities
related to the gas centrifuge method of uranium enrichment and laser isotope separation.  Because of the reduced demand for
enriched uranium, the gaseous diffusion operations were placed in standby mode in 1985 and the gas centrifuge program was
canceled the same year.  In 1987, DOE announced its decision to permanently shut down the gaseous diffusion operations and placed
the site on a list of facilities slated for decontamination and decommissioning.

LOCATION:  ETTP is located on the Oak Ridge Reservation, which is a Federal reservation owned by DOE.  The reservation is
sited in eastern Tennessee, between the Cumberland and South Appalachian mountain ranges.  The site is about 2 miles from Oak
Ridge, Tennessee (population 27,000) and 20 miles from Knoxville, Tennessee (population 165,000).

BUDGET AND STAFFING:  The budget for 1997 is $221 million for landlord infrastructure, decontamination and decommission-
ing, surveillance and maintenance, environmental restoration, and waste management.  Currently, about 4,500 LMES employees are
working at the ETTP or are providing support to the ETTP activities.  LMES is in the process of implementing a recently announced
30 percent reduction in force.  There are also five companies that currently have agreements to lease ETTP facilities.  Collectively,
these companies could have about 75 personnel stationed on site.

ONGOING ACTIVITIES AND MAJOR FACILITIES:  Most major ETTP facilities, such as the large buildings used to house
the thousands of compressors and pumps, and miles of piping (referred to as the cascades), were designed for use in the uranium
enrichment mission.  These facilities have been shut down for a number of years, although portions are used for miscellaneous
functions such as waste storage.  Various laboratories and related facilities are being used for ongoing research and development
projects in the area of environmental technology or for analytical support (e.g., analyzing samples for monitoring and surveillance).
ETTP also has an extensive waste management program; personnel stationed at ETTP support the waste management and cleanup
at other OR facilities as well as ETTP.  ETTP operates the Toxic Substances Control Act Incinerator, which is licensed to burn both
solid and liquid mixed wastes.  The commercial companies use the ETTP facilities for a variety of efforts, such as manufacturing
waste disposal containers.

1 Uranium has several isotopes (i.e., atoms with the same number of protons but a different number of neutrons), the most common of
which are U-238 and U-235.  Natural uranium consists of over 99 percent U-238 and about 0.7 percent U-235.  The U-235 isotope is
capable of supporting the chain reaction phenomenon that is the basis for nuclear weapons and reactors (i.e., U-235 is fissile),  while the
U-238 isotope will not support a chain reaction.  The fraction of U-235 must be increased from its natural level for use in the nuclear
weapons program; increasing the fraction of U-235 is referred to as “enrichment.”  Similarly, nuclear reactors used in the nuclear navy,
most research reactors, and most commercial power reactors use enriched uranium as the reactor fuel; commercial power reactors
typically use uranium that has been enriched to between 3 and 6 percent U-235.

2 Because the isotopes of uranium are chemically identical, they cannot be separated by chemical processes.  A number of different types
of processes have been developed for enriching uranium, all of which capitalize on the small difference in the atomic weights of the
isotopes.  These processes require extensive equipment and large amounts of electric power to produce significant quantities of enriched
uranium.  In the U.S., the vast majority of enriched uranium has been produced using the gaseous diffusion process.  The gas centrifuge
process and laser isotope separation process are other approaches that have been developed on a laboratory scale but not implemented on
a production scale in the U.S.
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ETTP line management includes the
DOE Office of Environmental
Management (EM), the Oak Ridge
Operations Office (OR), and
Lockheed-Martin Energy Systems
(LMES).

The Office of Environmental Management (EM)
is the DOE Headquarters office responsible for ETTP.
DOE’s Oak Ridge Operations Office (OR) is the DOE
field element with responsibility for ETTP operations.
The current managing and operating contractor is
Lockheed-Martin Energy Systems (LMES). Various
divisions of Lockheed-Martin, the parent organization
of LMES, also manage and operate other major sites
in the OR complex (the Y-12 Plant and the Oak Ridge
National Laboratory in Oak Ridge, Tennessee) and the
two active diffusion plants in the United States–
Portsmouth Gaseous Diffusion Plant in Piketon, Ohio,
and the Paducah Gaseous Diffusion Plant in Paducah,
Kentucky–under contract to the privatized United
States Enrichment Corporation. NOTE: When the term
“ETTP line management” is used in this report, it refers
to the collective line management chain from EM to
OR to the contractor.

Figure 1 shows a simplified view of the DOE and
contractor organizations that have key roles in
managing activities at ETTP. Figure 2 shows a
simplified version of the organizational structures of
OR and LMES.

The current management and operating contract
with LMES expires in April 1998. For the ongoing
procurement effort for the next contract, DOE has
chosen to implement the integrating contractor concept.
In this approach, the new integrating contractor (LMES
reports that they are not bidding for the integrating
contractor position) will manage the work of multiple
subcontractors. The integrating contractor and its
subcontractors will be responsible for performing
ongoing site activities, such as waste management,
most decontamination and decommissioning efforts,
ES&H support services (e.g., radiological control),
utilities, and plant security. Each defined area of work
will be performed according to a separate contract, so
that OR and the new integrating contractor may be
managing the efforts of a large number of different
subcontractors.

Scope

The review of ETTP focused on the effectiveness
of EM, OR, LMES, and selected LMES subcontractors
in implementing safety management principles for the
facility disposition effort. The facility disposition effort
encompasses the activities related to surplus facilities
from the point at which a determination is made that
they are no longer needed by DOE until they are either
demolished or cleaned sufficiently that they can be
released for use. This effort encompasses:

• Surveillance and maintenance–Monitoring facility
conditions and performing needed upkeep to
ensure that remaining hazardous materials are
controlled until they can be removed and that the
building is maintained in a safe condition.

• Deactivation–The removal or stabilization of
hazardous conditions and materials to reduce
potential hazards and reduce surveillance and
maintenance costs.

• Decontamination and decommissioning activities–
Removal of hazardous materials and contamination
to below specified levels, removal of equipment
and interior structures, and, in some cases,
demolition of structures.

The facility disposition effort is a prerequisite to
the eventual goal of restoring the site for unrestricted
use–usually referred to as environmental restoration–
which may also involve cleaning up the site soil and
water so that residual levels of contamination are below
specified limits.

Facilities at various stages of
disposition were reviewed.

The EH Office of Oversight team examined the
application of safety management at shutdown
facilities, decontamination and decommissioning
projects, and leased facilities. Within each of these three
categories, Oversight selected specific facilities to
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DOE
Secretary of Energy

Line Management
DOE line management is responsible for providing direction to the
contractors that operate DOE facilities, and monitoring and assessing
contractor performance.  The contractor line organizations are responsible
for operating facilities and achieving DOE’s mission objectives.

Environmental
Management

(EM)
EM is the lead
program office for
ETTP.  It provides
programmatic
direction
regarding ETTP
and is the
“landlord” for
ETTP facilities.

Under
Secretary

Oak Ridge Operations Office (OR)
OR is responsible for providing
operational direction and for
monitoring and assessing contractor
performance.

Associate Deputy
Secretary for 

Field Management

Assistant Secretary for
Environment, Safety and

Health

Office of Oversight
Safety management
evaluations are conducted by
the Office of Oversight under
the auspices of the Assistant
Secretary for Environment,
Safety and Health.  The
Office of Oversight is
independent and
organizationally separate
from DOE’s mission-
oriented line organizations.

Deputy
Secretary

Lockheed Martin Energy Sytstems (LMES)
Under contract to OR, LMES manages and 
operates ETTP as well as other sites.  Some
LMES organizational units, such as waste
management, provide support to several OR sites.

LMES East Tennessee Technology Park (ETTP)
Site Manager

LMES organizational units that operate the ETTP  
site report to the Site Manager.                                

Community Reuse Organization of
East Tennessee (CROET)
CROET is an organization consisting of about
40 business leaders from the Oak Ridge area.
CROET leases underutilized DOE facilities from 
DOE and then subleases them to private industry.

Figure 1. Organizations with Responsibilities at East Tennessee Technology Park

Administrative
Reporting

Contractual
Reporting
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Waste Management and 
Technology Development Division

Environmental Restoration Division

East Tennessee Technology Park

Office of
Assistant Manager for

Construction
& Engineering

Operations Division

Technical Support Division

Nuclear Safety Division/DNFSB Liaison

Office of 
Assistant Manager for 
Environment, Safety,

& Quality

Office of
Assistant Manager for
Financial Management

Office of
Assistant Manager for

Administration

Office of
Chief Counsel

Office of
Assistant Manager for

Environmental Management

Office of
Assistant Manager for

Defense Programs

Office of
Assistant Manager for
Enrichment Facilities

Office of
Assistant Manager for

Laboratories

Public Affairs Office
Diversity Programs and

Employee Concerns
Manager

Office of
Partnerships and

Program Development
Assets Manager

Oak Ridge Operations Office

Oak Ridge ETTP
Site Manager

Operations Site Landlord
Program

Site
Environmental
Management

Site
Quality

Programs

Health &
Safety

Site
Business

Management
Maintenance

Waste
Management

Protective
Services

Information
Technology

Services

Information
Management

Services

Community
Relations

Classification

LMES Organizations Providing Matrix Support to ETTP

Environmental
Restoration

LMES ETTP Site Organizations

Human
Resources

Engineering
Analytical
Services

Lockheed Martin Energy Systems
(LMES) Organization

DOE Oak Ridge Organization
 1. Only direct reports to the Operations Office Manager and Divisions 
     with direct responsibility for ES&H are shown.

2.  The OR managers with direct line management responsibility are 
     highlighted with shaded boxes.

Figure 2.  DOE Oak Ridge and East Tennessee Technology Park Organizations
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review in depth. At these facilities, the Oversight team
examined selected ES&H topics, including radiological
protection, industrial safety/hygiene, construction
safety, and maintenance. The characteristics and
potential hazards for the facilities selected are shown
in Table 1.

Corrective action and lessons
learned programs were also
reviewed.

The Oversight team also reviewed the OR and
LMES corrective action and lessons learned programs.
The emphasis was on recent OR and LMES efforts to
correct systemic weaknesses in implementing
corrective actions and lessons learned programs that
were evident in previous assessments and accident
investigations at ETTP.

Beryllium contamination and mercury in floor drains.
Radioactive contamination.
Degraded building structures, including a leaking roof,
crumbling walls, and missing windows.
Conditions (beryllium contamination and degraded
structures) are such that access to the building is
prohibited in essentially all circumstances (including
surveillance, maintenance, and assessments).

Shutdown and abandoned in place – access to the
building is prohibited.
Upon initial shutdown and again in the 1970s, ETTP
attempted to decontaminate the building and seal
ventilation ducts containing beryllium; these attempts
were unsuccessful.

TABLE 1.  POTENTIAL HAZARDS AT FACILITIES REVIEWED

Facility Characteristics and Activities Hazardous Materials and Conditions
Shutdown Facilities

K-1131, Feed and
Tails Building

Approximately 50,000 square feet of floor space.
Shutdown and abandoned in place – only normal
activity is the annual surveillance and occasional
entries.

Radioactive contamination.
Residual fluorides and lube oil, asbestos, oils, volatile
organic compounds, selenium, nickel, and cadmium in
electrical components.
Degrading building structures.
Leaking roof accelerating building degradation and
exposing materials to rain and temperature variations.
UF

6
 cylinders in areas where they are exposed to

environmental conditions.

K-1420,
Decontamination
Building

Approximately 80,000 square feet of floor space.
In shutdown status – only activities are limited
surveillance and maintenance.
Request for proposal issued for cleanup and deactiva-
tion.

Special nuclear material; radioactive, hazardous, and
mixed wastes.
Radioactive contamination.
Chemical deposits in equipment (e.g., nickel sulfate).
Potential environmental releases to adjacent stream.

Decontamination and Decommissioning Projects

K-29, Diffusion
Cascade

One of the five “cascade” buildings at ETTP.
Two story building with over 580,000 square feet of
floor space.
Encompasses hundreds of compressors and pumps and
miles of piping, and extensive support equipment.
Shutdown since the mid-1980s and preparing to undergo
decontamination and decommissioning.
Used for low-level radioactive and hazardous waste
storage.

Potential for nuclear criticality.
Radioactive contamination.
Storage of low-level radioactive waste in liquid, solid, and
sludge forms.
Uranium deposits in process piping and equipment.
Hazardous chemicals and materials, including hydrogen
fluoride, asbestos insulation, oils, and polychlorinated
biphenyls (PCBs).
High voltage electrical equipment.
Hazardous demolition and disassembly activities (cutting,
falls, welding).

Leased Facilities

Formerly used for maintenance activities.
Shutdown with limited surveillance and maintenance.
Approximately 400,000 square feet of floor space and
large amounts of machine tools and equipment.
Currently used by ETTP and commercial companies
for various activities.
Various materials stored in basement.

Radioactive contamination.
Loose and degrading asbestos.
Water leaks potentially transporting radioactive
contamination and asbestos under barriers.
Ventilation air flow over contaminated canals and
groundwater.
Hazardous chemicals, including pesticides, and
herbicide storage.

K-1420,
Maintenance
Building

K-725, Machine
Shop
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Until recently, the primary ETTP mission
was environmental management, with a
focus on decontamination and decom-
missioning of ETTP facilities and
environmental restoration of the site. Over
the past two years, the mission of ETTP has
been expanded to include a focus on
reindustrialization and the reuse of site assets,
including facilities, equipment, utilities, and
workforce.

DOE plans to use a
number of innovative
methods to reduce the
costs of site cleanup.

Under its reindustrialization initiative,
DOE intends to partner with commercial
industrial organizations and the community
to clean up and reuse the site for commercial
enterprises. OR stated that their intent is to
use a number of innovative methods to
accomplish the ETTP cleanup at a reduced
cost and to restore the site for commercial
use. The OR Manager has described this
innovative approach to cleanup as follows:
“There would not be enough money in the
budget to address all the cleanup issues using
traditional means. We are trying to resolve
those issues in part by bringing private
industry to invest in and develop innovative
cleanup strategies. In return, we will make
buildings and equipment available to them.”

Although environmental management is
still an important aspect of the ETTP mission,
the emphasis on reindustrialization signifies
an important shift in priorities. As discussed
throughout this section, the
reindustrialization has resulted in a
significantly different approach to
accomplishing the environmental
management activities for buildings targeted
for reuse, and has been an important factor
in other recent ETTP efforts, including the

prioritization of decontamination and
decommissioning efforts and the efforts to reduce
the cost of maintaining surplus facilities, referred
to as the “abandon-in-place” approach.

Safety Management of
Shutdown Facilities

With the end of its production mission and
major research programs, most of the ETTP
facilities have been shut down and will eventually
be subject to decontamination and
decommissioning. Over 130 ETTP facilities1

contain “legacy” hazards from years of operations
involving uranium, beryllium, asbestos, mercury,
polychlorinated biphenyls (PCBs), and other
hazardous chemicals. Completion of the
decontamination and decommissioning effort is
planned to take about ten years. Until then, ETTP
is required to ensure that its facilities are
maintained in a condition that ensures protection
of the workers, the public, and the environment,
and that facilitates eventual decontamination and
decommissioning.

To maintain its facilities, LMES has a
surveillance and maintenance program that is
responsible for conducting periodic reviews of
facility conditions, maintaining the structures and
equipment as appropriate.

Many ETTP facilities have been
“abandoned-in-place” to reduce
maintenance costs.

In the past two years, ETTP has implemented
the abandon-in-place approach, which OR and
LMES managers indicated was implemented to
reduce surveillance and maintenance costs and

Results

1 The term “facility” as used in these numbers does not
necessarily represent a building; it can also refer to
other structures or equipment such as steam lines or
tanks.

2.0
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limit access. ETTP policies and documents state that
certain actions (such as removal of hazardous materials)
must be accomplished to “achieve a safe, stable, and
environmentally sound condition, suitable for an
extended period, as quickly and economically as
possible.” In addition, the site documents state that “the
facility is to be kept in a stable condition by means of
methodical surveillance and maintenance, pending
ultimate disposal.” According to the ETTP concept,
surveillance and maintenance costs for abandon-in-
place facilities would be lower because most of the
hazards would be removed or stabilized and equipment
that requires maintenance (e.g., heating and air
conditioning and radiation monitors) would be
removed. Of the more than 130 ETTP facilities that
are contaminated or contain hazardous materials, 82
have been placed in the abandon-in-place category (43
of these 82 are buildings; the others are various
structures or equipment).

The facilities reviewed were among
the highest priority buildings
scheduled for demolition.

The review of shutdown facilities focused on the
ETTP surveillance and maintenance program at five
of 130 buildings in that program. The buildings
selected were: Building K-1131, Feed and Tails;
Building K-725, Machine Shop; and Building K-1420,
Decontamination. Two of these facilities, K-1131 and
K-725, are categorized as abandon-in-place. ETTP
management views the third facility, K-1420, as a
potential candidate for future reuse under the
reindustrialization effort.

Facility Conditions

Building K-1131. Building K-1131 still contains
various hazards, including uranium deposits, UF

6

cylinders, asbestos, lead-based paint, chemical
residues, and high levels of radiological contamination.
Essentially all maintenance has been discontinued.
Normal building services (electrical power; heating,
ventilation, and air conditioning; automatic fire
protection; and exit lighting) have all been taken out
of service, and routine radiation and air monitoring
sampling is no longer conducted. Because of rapidly
deteriorating conditions, a respirator is required for
entry to this facility. Such measures were not required
until recent months.

The conditions at K-1131—a former
process facility–are not conducive to
safety and are deteriorating rapidly.

The current conditions in K-1131 are not conducive
to safety and are deteriorating rapidly, as demonstrated
by the photographs taken in conjunction with a tour by
review team personnel, shown on the next page. The
roof is leaking severely and its structural integrity is
degraded, resulting in ceiling panels and other debris
falling from the ceiling. On the day of the Oversight
tour, rainwater showered down into large areas of the
facility, contributing to significant amounts of standing
water. Radioactive contamination, asbestos, lead-based
paint, and lubrication oil have washed down and
accumulated on the floor in standing water due to the
intentionally plugged floor drains. A stairway was
indicated by escorts to be unsafe but lacked barriers or
warning signs. Chemical tanks in this building were
believed to be empty but were not labeled “empty” as
required. Various penetrations in the outer walls are
potential release paths.

The contaminated water poses a potential threat to
groundwater from water pathways (e.g., leaks out
uncontrolled penetrations in buildings). In addition,
rapidly degrading building structures increase worker
safety hazards (e.g., slippery conditions, falling roof
panels, structurally-degrading stairways, radiological
contamination, and loose asbestos) for personnel who
enter the facility, even with proper protective clothing.

As indicated in the chronology of events (see text
box) and ETTP documentation, management has been
aware of these buildings’ degrading conditions for
some time. For example, a 1994 LMES “Master Plan”
stated that asbestos insulation is deteriorating faster
than expected because rainwater leaks onto insulation
from leaking roofs or wall membranes, and because of
cold conditions in the unheated building. Requests for
funding to repair and maintain the building roof have
not been granted for several years, based on the intent
to demolish the facility.

Longstanding facility degradation
has been accelerated since the
process facility was placed in
abandon-in-place status, and
maintenance stopped.

The decisions to not perform roof maintenance and
upgrades, and subsequent decisions to place K-1131
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Facility Conditions in June 1997

Facility Conditions in 1994
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Chronology of Building K-1131, Feed and Tails Building

K-1131 was buldt in 1945 as a dry-air plant in support of the K-25 enrichment cascade.

• 1945  K-1131  was built as a maintenance facility in support of the K-25 enrichment cascade.

• 1951  The building was converted and operated as a UF
6
 production facility.

• 1962  The building was converted and operated as a UF
6 
feed vaporization and depleted UF

6
 tails withdrawal

facility.

• 1979  The roof was refurbished.

• 1985  K-1131 was shut down.  The process equipment and distribution system was evacuated, purged, and isolated.
Some deposits of residual uranium materials remain in the system.  Minimal maintenance is performed on the
building to maintain its shutdown condition.

• 1992  Six out of 13 identified roof leaks are repaired as reported in the Surveillance and Maintenance Annual
Report for 1992.  This is the last time roof repair work was performed on K-1131.

• 1994  The roof deteriorated to the point that it needed to be replaced.  An installation specification was issued.  The
interior of the building had noticeably degraded due to the leaking roof.

• 1995  A roof replacement proposal for $315K was disapproved because of anticipated decontamination and de-
commissioning.

• 1996  The building status was changed to “Abandoned-in-Place” (AIP).  According to the policy for AIP, a building
must be safe, stable, and environmentally sound before becoming AIP.  No corrective actions were performed to
repair the roof or remove hazardous material to satisfy site requirements for AIP buildings.

• 1996  K-1131 was not included in an assessment of the conditions of the roofs of some shutdown buildings because
it was a candidate for decontamination and decommissioning and K-1131 has no role in reindustrialization.

• 1996  A proposal to install a dike in K-1131 to prevent the release of rain water to the environment at a cost of
$100K was not implemented.

• 1996  DOE disapproved funding to start decontamination and decommissioning of K-1131.

• 1997  Over half of the roof has failed.  Much of the facility is exposed directly to rain water.  Entry into the facility
requires a respirator for asbestos protection and two sets of anti-contamination clothing for contamination protec-
tion.  The cost to replace the roof in K-1131 is estimated at $1.4 million.

1997 DOE approves an Action Memorandum that commits DOE to dismantle K-1131 and four other facilities by the
year 2000 with a cost estimate of $19M.  It is noted in the Action Memorandum that delays will permit the buildings
to further deteriorate, making it more complex to perform waste separation, transportation, and disposal, and increas-
ing the likelihood of contaminants being released into the environment fro the movement of rain water.
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reviewed. This facility, once used for decontamination
of equipment, has not been placed in abandon-in-place
status, and some surveillance and maintenance
activities are performed. However, OR and LMES
management decided to limit roof maintenance and
degradation of the facility from leaking roofs has been
noted since 1994, although it is not as advanced as the
degradation in K-1131. Decontamination and
decommissioning of the building is scheduled for 1998.

Hazardous Conditions Increase Rapidly
at Buildings with Inadequate
Surveillance and Maintenance Programs

DOE policies and guidance recognize that hazards
and ultimate cleanup costs can increase if shutdown
facilities are not adequately maintained. DOE orders
and guidance require that shutdown facilities be subject
to adequate surveillance and maintenance to preserve
DOE assets; assure public, worker, and environmental
protection; and facilitate final disposition or
decontamination and decommissioning. Further, a 1993
General Accounting Office (GAO) report on cleanup
of inactive facilities, which included the Oak Ridge
site, was very critical of the approaches that involved
abandoning aging and hazardous facilities. The GAO
report concluded that “the Department is beginning
to realize that: 1) inactive facilities can present real
dangers to workers in and around them, and 2) the
way it closes and maintains inactive facilities will
influence the cost and dangers of cleaning them up.”
In the three years since this report was issued, DOE

Conditions at Building K-725 in June 1997

in abandon-in-place status (without completely
stabilizing the facility) have significantly accelerated
degradation of this facility over the past three years.
The degradation is evident in comparing photographs
taken three years ago with those taken during the
Oversight review.

A former machine shop conta-
minated with beryllium is in an
advanced state of degradation.

Building K-725. Conditions in Building K-725,
which has been shut down and essentially abandoned
for nearly 40 years, are reported to be even worse than
K-1131. K-725 was a machine shop that still has
beryllium deposits in the ventilation ducts. The
building is in an advanced state of degradation (see
photos). The walls are crumbling, a tree is growing

between the building wall and a ventilation duct, weeds
and vines are growing over the structures, windows
are gone, the roof is degraded, and the entire area is
roped off and fenced as radiologically contaminated.
Conditions are such that access to this facility has been
prohibited for any reason (including annual
surveillance). With beryllium in the duct work,
mercury, radiological and asbestos contamination, and
a significantly degraded structural condition, this
building represents a substantial challenge to eventual
decontamination and decommissioning efforts and
environmental restoration.

Building K-1420. Conditions in Building K-1420
are significantly better than in the other facilities

Conditions at Building K-725 in June 1997
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has not taken action to prevent rapid deterioration at
some ETTP buildings.

Increasing hazards are evident in
shutdown facilities.

This Oversight review of selected shutdown
facilities indicates that deterioration of shutdown
buildings such as K-1131 is resulting in increasingly
hazardous conditions and will increase the costs and
hazards of future decontamination and
decommissioning efforts. The condition of some ETTP
facilities demonstrates that past and present
surveillance and maintenance programs have not been
sufficient to prevent excessive and unnecessary
deterioration.

In general, ETTP surveillance and maintenance
program activities are inconsistently implemented and
lack formality and rigor. The maintenance of roofs for
higher-risk buildings has not been prioritized, funded,
or implemented, contributing to accelerated
deterioration of facilities that contain hazardous
materials and conditions. The surveillance and
maintenance program does not provide an effective
mechanism for recording information about the status
of activities and conditions. This is particularly
important considering the substantial changes in
personnel as the new site contractors are selected and
staffed.

In addition, OR and LMES have not implemented
an effective process to ensure that the authorization
basis (i.e., the facility-specific parameters that are
established to ensure that activities can be conducted
safely) is maintained current to reflect changing facility
life-cycle phases, degrading physical conditions, or
changing uses and hazards. While LMES has initiated
a facility verification and auditable safety analysis
(ASA) inspection program for these facilities, it was
found that the reported information of poor condition
had not been analyzed. For example, the current
conditions of K-1131 (e.g., abandoned in place with
little maintenance, significantly degraded roof, and the
washdown of asbestos and lead-based paint into
standing water on the floor) have not been adequately
analyzed. However, the ASA does not analyze future
life cycle considerations, such as structural issues
resulting from expected gradual degradation of the
facility and its implications. Shutdown facilities that
undergo significant changes in configuration or

physical condition should be analyzed to ensure that
changing conditions do not result in unsafe conditions.

The ETTP approach to abandon-in-
place does not meet DOE or LMES
guidance or provide for a controlled
deactivation.

The LMES documents that describe the abandon-
in-place approach include provisions (such as removal
or stabilization of hazards) that are similar to
deactivation, which is a recognized life cycle phase in
DOE designed to reduce surveillance and maintenance
costs. Deactivation involves removing hazards, placing
the facility in a safe and stable condition, defining “end
point” criteria (the facility conditions to be achieved),
and providing adequate upkeep to preserve the facility
for decontamination and decommissioning. Although
the LMES requirements for abandon-in-place are
similar to DOE requirements for deactivation, the
abandon-in-place approach has not been implemented
in accordance with the LMES-specified provisions and,
in practice, has not been implemented in accordance
with DOE’s criteria for deactivation. Most notably,
hazardous materials were not stabilized, and in some
cases, materials (including UF

6
 cylinders) were

inappropriately left in abandon-in-place buildings
where they are exposed to moisture and environmental
conditions. In some cases, the abandon-in-place
approach has involved little except restricting normal
access to the facility (i.e., “locking the door”) and
discontinuing most surveillance and maintenance
activities.

Current risks to workers at
shutdown facilities are limited
because access to the buildings is
limited.

Overall risks to workers are currently limited at
buildings that have been placed in abandon-in-place
status, primarily because very few workers enter these
buildings. However, occasional access still occurs
(except at Building K-725) for surveillance and
material inventories. In addition, there are few measures
to prevent unauthorized or inadvertent access to
shutdown facilities. Further, LMES has not been timely
in implementing additional controls as changing
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hazards are noted. For example, four weeks following
the determination by the LMES industrial hygiene
group that Building K-1131 required respirators as a
result of degraded asbestos conditions, the facility
access data base had not been updated to reflect the
change in required personal protective equipment, and
the building was not posted as a regulated area.

The implementation of the abandon-
in-place concept has not been well
planned.

The implementation of the abandon-in-place
concept was not effectively coordinated or well
planned. ETTP line management did not establish clear
criteria to ensure that only appropriate facilities were
selected, did not establish formal processes to ensure
implementation consistent with DOE and LMES policy,
and did not ensure that ES&H specialists had sufficient
involvement in the selection process and the
subsequent controls. Despite being among the top five
risk-ranked radiologically contaminated buildings for
decommissioning and demolition (risk-ranking is
discussed further in the next subsection), Buildings K-
1131 and K-725 have recently been categorized as
abandon-in-place. At these facilities and others
included in the ETTP abandon-in-place program,
hazardous materials have not been removed, and
conditions have not been completely stabilized;
therefore, they were not suitable for an abandon-in-
place approach. If it must be used, the abandon-in-place
concept is a viable option for non-hazardous facilities
that can be fenced off until final dismantlement, such
as office buildings, warehouses, and smoke stacks. This
type of facility could essentially be demolished with a
wrecking ball, and it would not be necessary for
personnel to enter to remove nuclear, radiological, or
chemical hazards.

 A more systematic process is needed
to safely manage shutdown facilities
and protect long-term interests.

EH recognizes the complexities and difficulty of
prioritizing limited resources to effectively disposition
the multitude of shutdown facilities across ETTP, as
well as the fact that higher-risk buildings at ETTP must
compete for limited resources with other priorities,
including reindustrialization and regulatory-driven

environmental cleanup and restoration activities.
Further, OR must consider competing priorities at its
other sites, and EM needs to consider priorities across
the DOE complex. Although effective prioritization is
challenging, it is clear that allowing higher-risk
buildings to deteriorate will increase the long-term risks
and costs of facility disposition.

Decontamination and
Decommissioning Program

Status of Decontamination and
Decommissioning Efforts

As one of the first DOE sites to be shut down,
ETTP has had a decontamination and decommissioning
program in place for a number of years. The initial
strategy was to “contain” hazardous material while risks
were characterized and remediation options selected.

ETTP has developed a rigorous risk-
based prioritization system.

Over the past few years, OR and LMES have
established and implemented a systematic, risk-based
prioritization system that has a rigorous technical basis
and includes stakeholder participation. The
prioritization system is designed to identify high-risk
buildings awaiting disposition and to determine
priorities and allocate resources. The system considers
a variety of risk-based factors, including regulatory
compliance, worker safety, environmental impact, and
public safety. The identified higher-risk facilities were
divided into four groups. Five radiologically
contaminated buildings were placed in Group I, and
were slated to be the first to undergo decommissioning
and demolition.

These initial groupings were then subject to
additional ranking and project sequencing based on
factors such as the potential to reduce future costs,
potential for reindustrialization, and competing needs
for other decontamination, decommissioning, and
environmental cleanup activities at ETTP and other
OR sites. As a result, higher-risk buildings, according
to the pure risk-based factors, are ranked lower in the
overall OR and site priorities.

Given the large number of facilities awaiting
decontamination and decommissioning, the complex
and varied hazards, and the available funding for
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decontamination and decommissioning, this LMES
characterization and prioritization effort was an
essential step. Until recently, however, the site has not
been effective in moving beyond the planning and
prioritization steps for buildings scheduled for
demolition.

ETTP has successfully
decommissioned two major
structures using a fixed-price
contract approach.

Two site structures, the power plant (see photos)
and a set of six cooling towers, which were determined
to be fire risks, have been successfully demolished in
the past year. Although the demolition efforts were
contracted out, OR and LMES managers indicated that
decommissioning the power plant first helped them to
gain needed experience with a decontamination and
decommissioning effort performed under a fixed price
contract prior to attempting higher-risk buildings. These

structures and their auxiliary facilities were demolished
under a contracting method referred to as an Incentive
Task Order. Under this approach, OR has teamed with
the contractor on ES&H issues during the early stages
of projects to develop clear safety and health
requirements. Combined with frequent OR line
management oversight, the clear definition of
requirements contributed to completion of the power
plant demolition project on time and under budget with
no reportable injuries or illnesses.

Progress in decontaminating and
decommissioning higher-risk
facilities has been very limited.

Although some recent progress has been made on
facilities such as the power plant and cooling towers,
ETTP has made little progress toward reducing hazards
at the higher-risk contaminated buildings through
decontamination and decommissioning. Over the last
four years, approximately $360 million has been

ETTP SITE CLEANUP ACCOMPLISHMENTS
1994-1996

1994
Prepared and placed 123 large electrical power transformers into storage to meet the Federal Facility Compliance Agreement milestone
for polychlorinated biphenyls (PCBs).

1995
Removed six cooling tower structures by conventional demolition techniques.

Demolished site powerhouse buildings and disposed of scrap.

Completed removal of bulk lubricating oil (~300,000 gallons) from process buildings.

Completed roof decking structural assessments of surveillance and maintenance facilities with potential for reuse.

1996
Installed a new 17-acre roof on Building K-31 to bring it into compliance with existing permits for Resource Conservation and
Recovery Act (RCRA) storage areas.

Initiated small-scale metal recycle project to demonstrate capability to recover contaminated metals and equipment from gaseous
diffusion facilities.

Stabilized Building K-1303 by removal of ~19,000 pounds of clean scrap metal and 3,000 pounds of debris, and deactivation of power,
utilities, and systems.

Completed coolant removal project, shipping 393,163 lb of coolant off site.

Placed 13 percent of decontamination and decommissioning floor space (~1.5 million square feet) in abandon-in-place status.



17

directed to support decontamination and
decommissioning, environmental compliance, and
remedial actions at the ETTP site (demolition of the
power plant and cooling towers accounted for
approximately $41 million). During this time, none of
the five highest-risk buildings slated for demolition has
actually entered active decontamination and
decommissioning. The total cost for the demolition of
all five Group I facilities, based on the Ten Year Plan,
is estimated at less than $19 million. Decontamination
and decommissioning schedules for these buildings
have been set but not implemented; in some cases,
surveillance and maintenance were deferred because
the buildings were scheduled for decontamination and
decommissioning that was subsequently also delayed
or deferred.

Current efforts and near-term plans
do not address the highest-priority
facilities.

In the past year, EM has developed an accelerated
schedule for the ETTP decontamination and
decommissioning and environmental restoration effort.
According to this accelerated schedule, it will take
about ten years to complete this effort. However, the
current plans for the ETTP decontamination and
decommissioning program are not projecting
significant near-term progress in reducing many
significant site hazards and risks. Despite being among
the five highest priority facilities, funding for
decontamination and decommissioning of K-1131 and

K-725 was not approved in 1996. Although
decontamination and decommissioning plans and
engineering studies have been completed and approved
by the State of Tennessee, no physical decontamination
and decommissioning activities have been initiated.
Current plans call for decontamination and
decommissioning for K-1131 and K-725 to begin in
1998. However, DOE managers indicated that, in the
absence of a higher assigned priority or additional
funding from EM, decontamination of these buildings
will probably not begin in 1998.

Deteriorating conditions will
increase decontamination and
decommissioning hazards and costs.

The failure of the decontamination and
decommissioning program to accomplish the timely
disposition of higher-risk ETTP buildings, when
combined with inadequate surveillance and
maintenance, will result in increasingly hazardous
conditions for workers performing decontamination
and decommissioning when such activities are
conducted in the future. It is also likely that the costs
of decontamination and decommissioning activities
will increase significantly because of the wider spread
of contamination, the difficulties associated with
working in structurally unsound buildings, and greater
difficulty in characterizing hazards so that work can
be effectively planned and implemented.

The buildings definitely scheduled for
decontamination and decommissioning are the three
main gaseous diffusion cascade buildings (i.e., K-29,
K-31, and K-33). As part of the reindustrialization

Power Plant Site After Demolition

Power Plant Site Before Demolition
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effort, there are plans to lease these buildings once they
are cleaned up. The contractor for this effort has been
selected (British Nuclear Fuels, Limited, or BNFL),and
contract negotiations are ongoing. BNFL proposes to
remove radioactive contaminants to allow commercial
leasing of the buildings and to recycle nickel and other
useful metals from the process equipment. Although
there are significant challenges associated with the
ultimate disposition of the equipment and materials in
these facilities, the three cascade buildings are in
reasonably good physical condition and are not
deteriorating as fast as other facilities at ETTP.

DOE Management of the
Decontamination and
Decommissioning Program

EM has established a well-defined process to
transition surplus facilities through the stages of
decontamination and decommissioning and final
cleanup. EM-60 directs and funds the removal of
hazards and the performance of surveillance and
maintenance necessary to ensure that the facilities are
safe and suitable for decontamination and
decommissioning. The Office of Environmental
Restoration (EM-40) accepts transfer of facilities from
the Office of Nuclear Material and Facility Stabilization
(formerly the Office of Facility Transition and
Management) (EM-60) only after the facility meets
strict criteria that include removal of fissile and
hazardous materials and ensuring the physical integrity
of the structures.

EM management has placed ETTP
facilities in the decontamination and
decommissioning program without
ensuring that hazardous materials
are removed and facility conditions
are stabilized.

However, EM-60 and the EM process for transition
of facilities had not been established at the time most
ETTP facilities were shut down. These facilities have
been the responsibility of EM-40 since they were shut
down, and internally EM-40 has not established the
same rigorous deactivation criteria or discrete phases
for transitioning facilities into the decontamination and
decommissioning program. As a result, ETTP facilities
that still contain fissile materials or hazardous
chemicals and materials and that are in poor and
degrading physical condition were placed into the

decontamination and decommissioning program.
Without essential surveillance and maintenance,
including upkeep and roof repair, these facilities can
continue to degrade for years while they are awaiting
decontamination and decommissioning.

Increased responsibility and authority for
decontamination and decommissioning program
direction has been delegated to OR over the past few
years. In 1995, EM conducted a cost review
assessment2 at ETTP with the objective of reducing
surveillance and maintenance to free up funds to make
more progress toward the completion of actual
decontamination and decommissioning. One of the
conclusions of the EM assessment was that “a
fundamental change of mind-set is needed to clean
areas and accomplish more real decontamination and
decommissioning work.” OR did not prepare a formal
response to the EM-40 assessment, EM did not conduct
followup activities, and the referenced “change of
mind-set” is not evident at ETTP.

In some cases, ineffective coordination between
EM and OR has contributed to delays in projects that
are important to decontamination and
decommissioning efforts. For example, the Defense
Nuclear Facilities Safety Board (DNFSB) issued
Recommendation 94-1, “Improved Schedule for
Remediation in Defense Nuclear Facilities Complex,”
to DOE. To address concerns about the potential for a
nuclear criticality associated with this recommendation,
OR proposed a uranium deposit removal project at the
gaseous diffusion plants. Timely removal of these
uranium deposits is essential to reducing nuclear
criticality hazards. It is also a prerequisite to the
decontamination and decommissioning of these
buildings. This project has been subject to an 18-month
delay; OR attributes the delay to a Headquarters
decision to perform a facility operational readiness
review in accordance with DOE Order 5480.31, Startup
and Restart of Nuclear Facilities. In an effort to meet
the revised schedule committed to the DNFSB, OR has
appointed a new project team. Appropriate safety
documentation associated with planning for the deposit
removal, such as the health and safety plan, has been
developed but the project is still not under way.

Overall, the EM and OR decontamination and
decommissioning program has not been effective in
reducing hazards at or cleaning up the highest-risk and
radiologically contaminated buildings at ETTP. OR

2 K-25 U.S. Department of Energy, Oak Ridge Reservation,
Decontamination and Decommissioning Surveillance and
Maintenance ADS 4701 Cost Review Report, March 1995.
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management expressed concern with the lack of
effective progress in the decontamination and
decommissioning of ETTP facilities relative to the
allocated funding in the last four years. DOE and LMES
managers interviewed identified a wide range of
reasons for the delay in disposition of higher-risk
buildings and lack of progress in decontamination and
decommissioning of site facilities:

• Excessive study and planning versus
implementation

• A lack of contractor decontamination and
decommissioning experience

• Uncertainty whether to ship waste generated by
decontamination and decommissioning or store it
on site

• Higher priority of regulatory-driven environmental
cleanup and restoration efforts.

• Funding reductions
• Stovepiping of available funding to specific

projects
• The need to develop experience with

decontamination and decommissioning of lower-
hazard facilities before attempting
decontamination and decommissioning of more
hazardous facilities (actual decontamination and
decommissioning efforts were performed under
fixed-price contracts to other companies)

• Priority given to the power plant
• The desire to change the site “footprint” and

demonstrate progress to the public quickly by
demolishing large prominent structures, such as
the power plant and cooling towers.

Although some of the items cited by OR and LMES
have merit, it is evident that risk-based priorities are
not the primary driving factor in resource allocation
decisions. Little or no progress toward decontamination
and decommissioning has been made at the higher-
risk buildings.

About 50 percent of landlord funding
has shifted to reindustrialization.

The recent emphasis on reindustrialization in the
site mission and the accompanying competition for
limited resources and funding are further exacerbating
this problem. OR managers indicate that approximately
50 percent of landlord funding3 has now shifted to
reindustrialization and the upgrade or upkeep of
facilities with reuse or leasing potential. As an example,

roofing maintenance has been scheduled for lower-risk
buildings such as K-1401 and K-1007 that have
significant reuse potential, while the roof on K-1131
continues to significantly degrade and increase risks
to workers and the environment. The estimated cost
for repair of the K-1131 roof has increased 400 percent,
from $315 thousand in 1995 to $1.4 million in 1997,
due to structural damage from water. The cost for
maintaining the extensive building roof areas at ETTP
probably exceeds available funding for upkeep.
However, maintenance of roofs on higher-risk buildings
awaiting demolition that still contain hazards needs to
be given priority.

Reindustrialization

ETTP Reindustrialization Initiative

As discussed previously, the ETTP
reindustrialization initiative is intended to accomplish
the site cleanup effort at reduced cost and restore the
site for commercial use through innovative methods
and partnerships with industry. There appears to be a
high level of enthusiasm for this reindustrialization
approach within OR senior management, CROET, and
local business leaders. Some of the important features
of the reindustrialization approach are:

• DOE will lease facilities to commercial enterprises.
The goal is to have the lessees contributing to the
cleanup and decontamination and
decommissioning of facilities in return for use of
ETTP facilities, equipment, and utilities.

• To implement the leasing approach, legislation was
passed allowing DOE to participate in the
establishment of the Community Reuse
Organization of East Tennessee (CROET), which
is composed of about 40 local community leaders.
CROET is acting as a leasing agent for OR to attract
private companies that may be interested in leasing
buildings, space, and equipment at ETTP. The
facilities and space are leased to CROET, who
subleases them to commercial companies.

3 According to the OR budget submittal, landlord funding
supports nonprogrammatic health and safety issues across
the K-25 site. Funding includes upgrades to K-25 facilities
to prevent infrastructure deterioration, in support of the East
Tennessee Technology Park long-range goals and equipment,
and activities required to reduce contamination of the
environment and to reduce risks to human health and safety.
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• As another part of reindustrialization, OR is
negotiating a direct fixed-price contract to
decontaminate and decommission three of the
major gaseous diffusion facilities (i.e., K-29, K-
31, and K-33). This contract includes provisions
for the contractor to salvage materials for resale,
which may enable the contractor to perform the
activities at a lower fixed cost.

The reindustrialization concept is in
the early stages of implementation.

At this point, however, the concepts are in their
early stages of development. Through the first five
ETTP leases, the concept of lessees contributing to the
cleanup and decontamination and decommissioning of
facilities has not materialized. The work activities and
production being performed by these five companies
are not directly related to decontamination and
decommissioning or environmental restoration of the
leased facilities. Lease revenues are apparently being
channeled back into the community by CROET as
permitted by the leases. The facilities and spaces have
been provided to CROET for a nominal fee (which has
been waived), although DOE recovers some costs
because lessees pay a portion of the cost of utilities
and building maintenance.

Some DOE managers expressed the opinion that
because “the decontamination and decommissioning
of facilities one at a time did not work,”
reindustrialization is the answer to cleaning up the site.
Reindustrialization may eventually contribute to the
cleanup of site facilities with reuse or leasing potential.
However, indications are that as facilities continue to
degrade, any proceeds from leasing would not be
applied to decontamination and decommissioning of
higher-risk facilities slated for demolition.

EM has questioned the use of funds
appropriated for cleanup of gaseous
diffusion processes for economic
development and has directed some
changes.

EM has, in the past, questioned the appropriateness
of using funds specifically appropriated for cleanup of
gaseous diffusion processes for economic development,

and has directed some changes accordingly.4   EM and
OR believe that the current practices of funding
reindustrialization as part of decontamination and
decommissioning are appropriate based on their
judgment that reindustrialization is not an economic
development activity because of its potential to
contribute to accelerating decontamination and
decommissioning.

Although the reindustrialization effort at ETTP has
considerable support and potential, concerns were
identified with its initial implementation. Regulators,
members of the community, and former K-25 workers
have raised concerns about the safety and health risks
to private-sector workers on a site that still contains
legacy hazards and contamination.

Resource and Planning Issues

There are significant unresolved
issues with leases and verification of
compliance with ES&H require-
ments.

The initial effort to demonstrate progress under
reindustrialization over the past year has resulted in
the leasing of space to private companies and public
workers by OR and CROET prior to clearly identifying
roles and responsibilities, DOE liabilities, DOE
jurisdiction and oversight, and the applicable ES&H
requirements. Some of the issues that require attention
are:

• The respective roles, responsibilities, liabilities,
and authorities of DOE and external regulators (i.e.,
the Occupational Safety and Health
Administration, the U.S. Environmental Protection
Agency, and the State of Tennessee) for activities
in leased space have not yet been clarified, creating
confusion within OR management. Managers
asked about DOE’s responsibility and liability for
these private company workers provided widely

4 1) Memorandum: August 29,1996; From: J. Fulner, EM-
42; To R. Nelson, OR. Subject: Costs of the Small-Scale
Metals Recycle Project, w/attachments. 2) Memorandum
for All Headquarters and Field Organizations; From:
Thomas Grumbly, Under Secretary; Subject: Guidance on
Funding for Economic Development Activities. October 8,
1996. 3) Memorandum for Robert W. Degrassee, Jr.
Director, Office of Worker and Community Transition;
From: Assistant General Counsel for General Law; Subject:
Guidance on Funding for Economic Development Activities
and Landlord Activities.
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varying answers, from “DOE is fully responsible
and liable” to “DOE has absolutely no
responsibility if they are performing non-DOE
work.” OR has been working with the U.S.
Environmental Protection Agency (EPA) and the
State of Tennessee during the past year to more
clearly define the role of external regulators in
reindustrialization.

• The Occupational Safety and Health
Administration (OSHA) has declined to perform
oversight of lessee industrial safety due to staffing
limitations, but DOE has not effectively defined
and communicated roles and responsibilities to all
involved personnel. Currently, OR is working with
the lessees to assist them in meeting their lawful
requirements.

• DOE has not made a final determination whether
workers from private companies performing non-
DOE work are considered members of the public
or site workers. This is an important classification
when determining applicable safety requirements,
liabilities, DOE involvement, and training
requirements.

These issues remain unresolved as OR and CROET
seek to lease additional shared space. OR is preparing
more modifications to existing lease agreements to
include some provisions related to ES&H
responsibilities and authorities and is crafting new
language for future leases. However, it is not clear that
these actions will absolve the Department of future
liabilities or that current and future lessees will find
ETTP space financially advantageous despite reduced-
rate floor space and available machinery and
equipment.

In June 1997, OR decided that it was necessary to
add a chapter to the draft reindustrialization
implementation plan to address questions from
regulators about the adequacy of controls in the leased
spaces to prevent spread of contamination and/or
protect the workers. This initiative includes controls
in essential ES&H areas such as radiological protection,
health and safety, industrial hygiene, criticality safety,
fire protection, and emergency planning. In addition, a
recent point paper (June 1997) indicates that OR must
implement one of four various types of line oversight
and address questions about ES&H that apply to lessees
and DOE’s mechanisms for ensuring compliance.

Increased Site Access Issues

As ETTP continues to move quickly into
reindustrialization, the site is being made more
accessible. Under the current security arrangements,
lessee workers and vendors, once they have passed
through the security gate, have free access to areas
within the controlled space except locked or barriered
buildings. A secondary control with additional security
guards prevents free access to the area of the site that
contains the largest uranium enrichment process
equipment and other supporting facilities (i.e.,
Buildings K-29 and K- 1131). This secondary control
is present to prevent access by unauthorized personnel.
Public site tours for potential lessees also frequently
tour the site and facilities. There is also a movement
toward further reduction in restrictions on public access
and redefinition of the controlled area.

Radioactive, chemical, and physical
hazards need to be addressed as the
site is made more accessible to the
public.

This increased access by members of the public
and the move to open the site as a technology park for
general access before it is cleaned up raise several
concerns. For example:

• The site laundry, which is now shut down, was
formerly used to launder contaminated clothing.
The laundry’s large lint exhaust fans discharged
adjacent to a commonly traveled path to the
cafeteria. In questioning whether this area might
be contaminated, an Oversight team member and
an LMES radiation technician surveyed the area.
The area was found to be radiologically
contaminated and was subsequently roped off,
expanding the existing posted area. Through
additional review, the Oversight team determined
that this area had been surveyed for contamination
and downposted (access restrictions relaxed) about
two years earlier. Either these surveys were not
adequate, or contamination has spread since then.

• The site has over 36,000 feet of process and heating
steam lines, most of which are elevated and
adjacent to sidewalks and roads utilized by site
workers, lessee workers, and visitors. Most of these
steam lines are very old, some in excess of 50 years,
and have not been subject to non-destructive
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examination (e.g., ultrasound) or an erosion/
corrosion control or aging management program.
Industry experience has demonstrated failures of
steam piping of this age, particularly in elbows and
restrictions, and the failures have resulted in
property damage, injuries, and even fatalities. The
potential for these failures at ETTP was
demonstrated during the course of this assessment,
when a feedwater line burst at the steam plant due
to corrosion and thinning of the pipe wall.

Figure 3 shows the location of the leased areas at
the site, as well as the laundry and cafeteria.

Leased Space Issues

Two private companies are leasing and using space
within Building 1401, which was originally used for
maintenance activities (see Figure 4). However, these
buildings have not been fully decontaminated and have
not had legacy physical, chemical, and biological
hazards characterized and mitigated to facilitate private-
sector worker access.

Lessees use “clean” areas within
contaminated buildings.

The spaces used by these companies were cleaned
by scraping, “chipping out,” and painting sections of
floors and lower portions of walls (below 8 feet) known
to be contaminated. Radiological surveys were then
conducted to determine whether these areas could be
“downposted,” indicating that they are not
contaminated. There are several concerns with the
approach used to clean and downpost these leased
spaces within contaminated buildings:

• The radiological surveys that were used to
“downpost” the cleaned areas were not performed
in accordance with ETTP requirements as indicated
in Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA) 120
(h) documentation, amended to the lease
agreements.

• A significant part of the remainder of the building,
such as areas above 8 feet, and adjacent main floor
areas, remain posted as contaminated, and portions
of the basement as highly contaminated. “Highly

contaminated” is defined as more than 100 times
the limits established for noncontaminated areas.

The basement, located under the northwest corner
of the building, contains several hazards, including
fixed and removable radiological contamination, loose
asbestos, contaminated groundwater, and fissile
materials. Potential air and water pathways between
this basement area and the floor above (including leased
building spaces) include the heating, ventilation, and
air conditioning (HVAC) system; doors that have been
missing since at least 1985; and broken and missing
transite (which contains asbestos) air duct panels,
which were identified in a 1990 LMES self-assessment
as needing repair. Water leaking from building air
conditioners was observed on two separate occasions
leaking down into high contamination and loose
asbestos areas. ETTP management took appropriate
temporary actions to mitigate these issues when they
were identified by the Oversight review team. However,
these issues had been reported previously and not
corrected prior to leasing these spaces. See text box
for other concerns related to Building 1401.

While site workers encounter similar conditions
on a routine basis, public workers have not had the
extensive training provided to site workers, which
enables the site workers to identify and avoid potential
hazards. The potential health and safety liabilities of
the present condition of the K-1401 basement upon
other building occupants (including lessee workers)
has not been fully assessed or mitigated by OR. In
addition, the occupancy of clean spaces in
contaminated buildings by private sector workers will
inhibit the required decontamination and
decommissioning of the contaminated spaces (e.g.,
decontamination and decommissioning could generate
dust).

External regulators have expressed
concerns with the lease arrange-
ments.

Both the EPA and the State of Tennessee regulators
have expressed concerns with the rapid implementation
of reindustrialization, and particularly the leasing of
shared spaces within radiologically and chemically
contaminated buildings. EPA declined to concur with
recent OR requests to lease additional shared spaces
within Building K-1401, because they viewed the
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survey and characterization of radiological and
chemical hazards as inadequate or incomplete.
Correspondence from State of Tennessee, Department
of Environment and Conservation, stated that the
radiological material license concept is not currently
workable in shared spaces as currently configured: “We
believe as we did originally, that the only way to
proceed in licensing a facility is to either license or
control the entire facility under one regulatory entity
or to hardwall off (includes separate ventilation, etc.)
the areas to be licensed. For areas to be leased to
nonradiological operations, the entire area should be
decontaminated to free-release standards.”

OR managers indicated that the decision to lease
shared space in K-1401 was driven by economic
considerations and that funds were not available to fully
remove hazards and decontaminate it prior to leasing.
The OR and ETTP expenditure strategy is to make only
those repairs necessary to transfer the space to the
private sector, so that as much of the decommissioning
effort as possible can be paid by the lessee. The
objective is to lease buildings so OR can reduce costs
and perform further tasks to improve unused space for
other reindustrialization opportunities.

Summary of Concerns Related to Leasing Areas
Within a Contaminated Facility (K-1401)

Radiological Protection Concerns

Insufficient planning for radiation protection issues to accommodate leasing activities:
• Radiation protection program not revised and submitted to DOE for approval as required.

• Roles, responsibilities, and interfaces for radiation control support not defined.

• Methods and criteria for radiological surveys not adequately defined and not sufficient, considering that
private sector workers have routine access to the area.

• Methods for routine monitoring of lessee spaces and outgoing products not defined and not performed.
Inadequate identification and implementation of general employee training for private sector workers.
Insufficient controls to ensure that lessee activities do not disturb contaminated areas within buildings and thus
spread contamination.

Industrial Safety and Hygiene Concerns

Insufficient initial and baseline hazards characterization of existing chemical, physical, and biological hazards of
all work areas or operations to identify and evaluate potential worker health risks (DOE Order 440.1).
Safety and health hazard information associated with other building spaces is not adequately communicated to
lessees.
Inadequate definition of DOE safety and health oversight roles, responsibilities, and interfaces.
Insufficient safety and health controls to ensure that lessee does not disturb asbestos on pipes and walls.
Ineffective program to control and monitor hazardous chemical and compressed gas usage within the building.

Concerns Associated with Planning and Establishing Controls

The potential for transport of radiological and chemical hazards from the basement was recognized but not
corrected prior to leasing.
The controls necessary to protect current or future lessee workers, including a proposed lease of space immedi-
ately above the basement, have not been defined or implemented.
Occupancy of Building 1401 by lessee and office workers makes the cleanup of the basement (including removal
of high contamination, asbestos, fissile materials, and contaminated water) more difficult and a potential impact
on the health and safety of lessee workers.
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Headquarters Involvement

Consistent with DOE’s initiatives over the past few
years to empower field management, the EM
Headquarters project management role has diminished.
Some EM Headquarters managers expressed confusion
over changing roles and responsibilities for ETTP
activities and performance, and their decreasing level
of participation in the management of site projects such
as decontamination and decommissioning and
reindustrialization. The benefits of empowering field
management are well known; however, it would also
seem essential to continue an adequate level of
Headquarters participation to ensure the long term
interests of DOE, including the “Ten Year Plan” (also
known as the 2006 Plan), are met. For example, it is
important to ensure that local priorities, such as
reindustrialization, are properly balanced against
DOE’s national priorities and potential liabilities.

The pace of reindustrialization
efforts needs to be examined to
ensure that safety-related issues are
addressed.

In summary, the reindustrialization concept,
including the leasing of ETTP buildings and
equipment, appears to have significant potential for
business and community development, the creation of
new job opportunities for site and public workers, and
possibly the generation of additional resources and
funding to support the decontamination and
decommissioning of facilities. However, the alignment
of ES&H with the move toward reindustrialization must
be done in a manner that ensures community support
and acceptance for the program and the safety of
private-sector workers, addresses unanalyzed liabilities
for DOE, and includes effective line management
oversight of safety performance.

Key Questions That Need To Be Answered
About Reindustrialization and Leasing

What are DOE’s line management oversight responsibilities, authorities, and liabilities?

• How will DOE maintain the authorization basis and control lessee use of hazardous materials and chemicals?

• Do leases and subleases adequately define DOE responsibilities and authorities, specific ES&H requirements,
line management oversight authorities, and accountability for lessee ES&H performance?

What ES&H requirements pertain to private sector workers in buildings not released for unrestricted use?

• How are these requirements to be determined and enforced?

• Are private sector workers subject to DOE ES&H requirements?

• Are private sector workers subject to requirements for the general public or for co-located site workers?

Should lessees occupy spaces only within buildings deactivated and decontaminated for unrestricted access?

Should lessees be required to report accidents and events on the DOE Occurrence Reporting and Processing System
(ORPS)?

Who is responsible for cleanup of materials, such as hazardous solvents and chemicals, that are used in conjunction
with commercial activities conducted on government property?

Should products produced by lessees within buildings that have not been fully decontaminated be monitored to ensure
that potentially contaminated materials do not leave the site?
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Corrective Action and Issue
Management

A limited review of the recent fatality at ETTP,
corrective plans, and related precursor events was
included within the scope of the review. A fatality at a
gaseous diffusion plant occurred during welding and
burning activities to remove a converter. The worker,
in two pairs of anti-contamination clothing and a
respirator, was working alone and his clothing caught
fire, resulting in his death. This event is indicative of
the significant and unique hazards associated with
decontamination and decommissioning activities—
hazards that are not well encompassed by existing
hazards controls and experience that are based on
operational activities. There was also concern with the
Oak Ridge Reservation and LMES corrective plans to
the Type A accident investigation. The focus appeared
to be on failure to report anti-contamination clothing
fires rather than the fact that there were previous anti-
contamination clothing fires reported within the Oak
Ridge sites. DOE and LMES management are not
effectively acting on those events, including
establishing an infrastructure that effectively translates
lessons learned to corrective actions, and management
followup to assure understanding, acceptance, and
sustained implementation of corrective actions. There
was also concern that supervisory and work control
issues, as well as management followup concerns,
identified by a Type A investigation of a life threatening
electrical burn accident at Y-12 in 1994, had not been
effectively corrected and applied by OR and LMES to
other OR sites such as ETTP. Similar work control and
supervisory issues were also identified by a Type A
accident investigation of a fatality involving the failure
of lifting straps for a large tank in 1992.

Because of the similarities in the causes of the three
serious accidents, as well as similarities between the
latest fatal accident and previous anti-contamination
clothing fire events, the Oversight team reviewed
selected aspects of the OR and LMES corrective action
and lessons learned processes. The review focused on
the response to the recent accident and the processes
for analyzing accidents and events to identify potential
enhancements and lessons learned that could prevent
recurrences and similar accidents in the future.

Historic Weaknesses in Corrective
Actions and Lessons Learned Evident
from the Recent Welding Accident

The 1997 fatality pointed out a number of
weaknesses in the OR and LMES safety management
system, including problems in work planning,
identifying and implementing corrective actions, and
effectively disseminating lessons learned. A number
of safety management system weaknesses identified in
the 1992 and 1994 Type A investigations were again
very evident in and contributed to the 1997 fatality:

• Untrained and unqualified craft personnel
supervised, or failed to supervise, the work.
Downsizing was blamed for an untrained carpenter
backup supervisor directing the electrical work on
the day of the 1994 electrical burn accident. The
supervisor in the 1997 event had never supervised
welders before and had not received training on
the use of burning permits. Downsizing and
reorganizations were also blamed in both cases for
unclear project roles, reporting lines, and authority.
The end result was that supervision, which should
have been a barrier to the accidents, was inadequate
and ineffective for these two events. These
supervisors did not walk down the planned work
before signing permits, did not attend job pre-
briefings, did not ensure proper safety precautions
and equipment, and did not supervise work in
progress. This is a management weakness with
implications for additional LMES downsizing and
the upcoming transition to a management and
integrating contract.

• In all three of the accidents, there was an excessive
reliance on “skill-of-the-craft” to accomplish the
work instead of approved procedures, permits, and
work packages.

• Work planning and hazards analysis and control,
such as pre-job briefings, personal protective
equipment, work packages and procedures, and job
hazards analysis, were inadequate in all three
accidents. Specific deficiencies included the failure
to obtain an electrical lockout/tagout in 1994, and
the failure to establish a fire watch in 1997.
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Historically, lessons learned have not
resulted in corrective actions except
in limited circumstances.

There has also been a tendency at ETTP, and more
generally within the OR complex, to implement
corrective actions only at the location where an accident
or near miss has occurred. Failure to consistently
capture or analyze information about near misses and
develop appropriate controls to prevent recurrences of
identified weaknesses has also been evident.

The 1997 accident also points out a number of
instances where events or near misses involving fires
and burns to personnel wearing anti-contamination
clothing (which is normally made of a material that
burns readily but can be purchased in a fire-retardant
material) were not raised to management. In addition,
three events at three different OR sites involving anti-
contamination clothing fires were reported to OR and
LMES managers, but the management infrastructure
and processes for disseminating information did not
produce actions that were sufficient to prevent the 1997
fatality:

• Paducah Gaseous Diffusion Plant. As part of a
1992 anti-contamination hood fire event followup,
LMES evaluated the advisability of using fire-
retardant anti-contamination clothing and hood
when welding. The conclusion of the accident
investigation report was: “There is no advantage
to wearing fire-retardant anti-contamination
clothing. It is not readily identified, and in many
cases, is out of stock in field locations.”

• Portsmouth Gaseous Diffusion Plant.  In January
1993, a welder’s anti-contamination clothing
caught fire. In April 1993, the welder filed an
employee complaint because he felt that
management had not responded adequately to the
fire. As a result of the employee complaint, the
LMES Portsmouth Health Physics Department
ordered new fire-retardant anti-contamination
clothing for use at the site. Also, aluminized Kevlar
sleeves and leggings were ordered to prevent
molten metal from burning through worker
clothing.

• ETTP. In April 1996, a welder performing
decontamination and decommissioning work in
Building K-31 received second-degree burns while

wearing double anti-contamination clothing. The
injury occurred while the worker was removing a
compressor in a confined space between two pipes;
these working conditions were very similar to the
1997 anti-contamination clothing fire and fatality.
This event was not reported into the DOE
Occurrence Reporting and Processing System
(ORPS) so that lessons learned could be shared
and appropriate corrective actions identified and
implemented.

These events represent missed opportunities to
recognize the hazards posed by non-fire-retardant
clothing and to apply these lessons at other LMES and
DOE sites. The fatality that followed these precursors
occurred after information from the previous events at
Paducah, Portsmouth, and ETTP had been reported to
OR and LMES management; this information was not
analyzed or acted upon.

The 1997 Type A accident investigation report also
noted that a number of events involving welders’
clothing catching on fire and similar incidents were
not reported to LMES management or to DOE as near
misses through the occurrence reporting system.

OR and LMES do not effectively
communicate lessons learned.

These events and the corrective actions taken and
lessons learned in the case of the Portsmouth fire,
including the use of flame retardant anti-contamination
clothing and Kevlar leggings and sleeves, had the
potential to prevent or mitigate the 1997 welding fire
fatality. Although some DOE and LMES managers
were aware of these precursor events and lessons
learned, they had not effectively disseminated lessons
learned and implemented corrective actions beyond the
immediate locations where the accidents occurred.

Enhancements Resulting from the 1997
Accident

The history of accidents demonstrates the need for
better work planning, hazards analysis, and work
controls at ETTP. The recent LMES Corrective Action
Plan to the 1997 welding fatality appears to be
comprehensive and responsive to issues identified on
previous accidents, including the need for better work
planning and control. It addresses necessary
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management corrective actions beyond the narrow
confines of welding and anti-contamination clothing
fires, such as increased involvement by crafts workers.
The corrective actions appropriately clarify roles and
responsibilities and encourage the reporting of events
and near misses to management. In addition, the Oil,
Chemical, and Atomic Workers Union has been
working closely with LMES management to improve
safety management. The Union has established the
“Take Two” program at ETTP, which calls for
individuals performing hazardous work, such as
electrical switching, to take two minutes to evaluate or
self-check safety before starting work.

Potentially effective enhancements
to safety management have been
identified.

If the corrective actions and Take Two program
are effectively implemented and sustained, there should
be significant improvements in work planning and
control and other elements of safety management.
However, the effective implementation of these safety
management improvements is complicated by the
impending transition to a management and integrating
contractor, privatization of decontamination and
decommissioning activities, and the phasing out of
LMES on the ETTP site. Collectively, these changes
will result in a significant turnover of personnel and
reassignment of responsibilities, which will result in a
period in which personnel are  becoming familiar with
new and unfamiliar duties and new methods of working
and interacting. This transition is likely to be
particularly challenging because of the large number
of new contractor organizations (each of which brings
its own methods and approaches) and weaknesses in
the existing standards and procedures. While the
transition will undoubtedly involve significant
challenges, it also brings an opportunity to make
significant improvements to the site safety culture,
including enhancing the formality and rigor of
operations and improving work planning, hazards
analysis, and work controls.

Corrective Action Program Status

LMES uses a computer-based risk ranking system
to identify and maintain a data base of information on
the status of required corrective actions to resolve
deficiencies that result from formal appraisals,
assessments, evaluations, or audits. Issues are scored

and ranked, and upon validation by appropriate facility
or project managers, are translated to corrective actions
that are tracked within the system as open, overdue, or
on hold. The lessons learned system is linked to the
issues management system and includes a system for
distributing alert items that uses color coding to indicate
priorities and response requirements. These “alert
items” are circulated to managers for their review.

Corrective action management
systems need further enhancement.

Although the corrective action management system
has many positive attributes, there are aspects that
require attention. The system does not currently capture
employee safety concerns, although it is being extended
to include them in the near future. Recommendations
identified by LMES safety and health professionals in
internal correspondence are not captured by any formal
corrective action system and therefore are not tracked,
trended, or risk-ranked. The effectiveness of the lessons
learned system has not been evaluated by LMES with
respect to capturing and disseminating information and
tracking corrective actions. Historically, the lessons
learned system has not been effective in capturing
information about events or near misses and translating
that information into effective corrective measures.
Weaknesses in the management infrastructure,
including information systems, systems for ensuring
that individual managers are accountable, and
processes for communicating between and within OR
sites, have contributed to the deficiencies in the lessons
learned systems.

Another weakness is that OR safety and health
professionals and Facility Representatives (who are OR
personnel assigned to monitor specific facilities) do
not make effective use of issue management tracking
systems. Deficiencies and corrective actions tend to
be conveyed verbally or by memorandum, and are
seldom tracked or trended. This informal approach may
reflect a historical tendency toward informal
communication and interfaces at ETTP. For example,
in 1996, the Facility Representative for K-1401
identified that Material Safety Data Sheets were out of
date; this situation was not tracked or corrected.

Accident and event reporting also deserves
additional attention. In some cases, LMES is not
performing ORPS critiques in accordance with DOE
Order 5480.19, Conduct of Operations. The timely
collection of written employee statements and event
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critiques is an essential element in conducting event
investigations and root cause analyses.

Attitudes toward reporting events
need to be reexamined.

More generally, there is a tendency to use the ORPS
reporting system only when it is clearly mandatory to
do so. Currently, significant events that do not meet
the formal criteria for reporting to ORPS, such as near
misses and chronic incidents, are not being
systematically captured, retained, evaluated, and
applied to enhance LMES and DOE operations. For
example, a near miss event involving falling concrete
tiles in the K-25 Building was not reported to ORPS,
although someone working below could have been
seriously injured, and the event highlighted the
deteriorating condition of roofs, which has applicability
to other buildings at ETTP. Another ETTP near miss
that was not reported to ORPS (but was reported to
medical services) involved an induced voltage shock
to a lineman working with an ungrounded de-energized
cable about 60 feet away from a parallel energized 161
kilovolt line (a similar event resulted in a fatality to a
Bonneville Power Administration worker).  There was
also an initial reluctance to report two events that
occurred during this Oversight evaluation (the
identification of additional contamination outside the
laundry, which was discussed previously in this report,
and the rupture of a feedwater pipe due to aging and
corrosion), both of which had potential broad
implications for the ETTP site (e.g., there are many
miles of aging and corroding pipe at ETTP, the rupture
of which has potential to cause injury or death).

Although a review of reports did not indicate
specific instances where LMES failed to report an event
that clearly required a report, the prevailing attitude of
non-reporting whenever possible should be examined,
and consideration should be given to taking action to
promote reporting events. Such reporting, if
accompanied by analysis and implementation of actions
to address lessons learned, can benefit other LMES,
OR, or DOE sites. For example, the ORPS reports are
an integral source of information for EH’s program for
providing information and lessons learned through
mechanisms such as the Operating Experience Weekly
Summary, which is a tool used by most DOE sites to
keep informed and disseminate lessons learned in a

timely manner.
A number of factors contribute to decisions not to

report events. Most notably, OR and LMES personnel
indicated concerns about “number counting” and
overreaction by EM. Such concerns were also evident
at many other DOE sites, indicating that there is a
pervasive reluctance to report events because of a
perception that DOE program offices use the number
of reported events as an indicator of performance, and
view a significant number of reported events as
indicating poor performance. This points to a need for
DOE to reexamine barriers to open reporting.

Another factor affecting reporting is the recent
changes in the DOE order for reporting events. The
revisions were made, in part, to reduce the reporting
of very minor events which tend to congest the system
and provide little valuable information. In some cases,
however, the revisions have also had a negative impact
in that criteria for reporting are more ambiguous, and
thus there is considerable flexibility and judgment
involved in deciding whether an event or near miss
needs to be reported. Consequently, there is potential
for considerable variation in reporting practices from
site to site and among different individuals.
Correspondingly, there is an increasing trend for sites
to be reluctant to report events and near misses and to
use the revised and more flexible criteria to justify not
reporting potentially significant events. Ideally, events
should be reported if other elements of the site or other
sites could use that information to prevent unnecessary
recurrences of events. Consideration should be given
to providing examples of the types of events that should
be reported, as well as placing less emphasis on
counting the number of events at Headquarters, and
more emphasis on motivating sites to analyze events
and implement corrective actions in response to lessons
learned.

Some progress in work planning has resulted from
corrective actions in response to the recent fatal
accident. Ongoing actions, such as those identified in
the Corrective Action Plan for the 1997 fatality, “Take
Two,” and “I Care, We Care” (which can help ensure
that relevant safety-related information on employee
concerns and near misses is captured), are promising
but are still in the early stages of implementation. The
current level of cooperation between LMES and the
union in such areas as enhanced work planning, “work
smart” standards, and integrated safety management
is also encouraging.
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Although ETTP has made progress in
some areas, most notably successful
demolition of the power plant and the cooling
towers, the overall conclusion of this review
is that the safety management and
decontamination and decommissioning
programs are not effectively mitigating or
reducing site hazards and risks at facilities
awaiting demolition. In fact, hazards and
future cleanup costs may be increasing as a
result of recent ETTP line management
decisions, such as deferring decontamination
and decommissioning and reducing
surveillance and maintenance at higher-risk
facilities.

Opportunities for
Improvement

The safety management review conducted
by the Office of Oversight identified three
major areas where improvement is needed.
Under each area, the applicable key issues
identified during the course of this review are
reiterated. For each issue, specific
opportunities for improvement are identified.
These opportunities should not be viewed as
requirements or prescriptive solutions. Rather,
these opportunities are derived from
experience and lessons learned and are
provided for line management’s consideration
and use as appropriate and as permitted by
line management priorities and available
resources.

1. The ETTP decontamination and
decommissioning and surveillance and
maintenance programs need increased
EM and OR management attention,
prioritization, and resources to assure
safe and timely disposition of high risk
buildings.

Issue: Higher-risk facilities are not being main-
tained in a manner that assures the safety of
workers and the ability to decontaminate and
decommission safely and at a reasonable cost at
a later date.

Opportunities for Improvement

• Apply the guidance contained in the EM policy
on facility disposition, the DOE order on assets
management, the draft DOE order on the
disposition of surplus facilities, and the EM
implementation guide to assure that high-risk
facilities and facilities containing hazards are
placed into the recognized life cycle phases of
shutdown, deactivation, or decontamination
and decommissioning.

• Define specific criteria to be met before placing
facilities into an extended decontamination and
decommissioning status (e.g., physical
condition, surveillance and maintenance
requirements, and occupancy limitations).

• Use the DOE-established process to deactivate
high-risk facilities or facilities that contain
hazards and that cannot be decommissioned
for several years; this process should include
removal of hazards, measures for safe and
stable facility conditions, adequate surveillance
and maintenance, and defined end points for
acceptance.

• Ensure adequate surveillance and maintenance,
including prioritization of the maintenance of
roofs on shutdown high-risk or hazardous
facilities, to assure the safety of workers in or
near the facilities and to allow safe and cost-
effective final disposition.

Opportunities for Improvement3.0
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• Strictly control the use of shutdown facilities for
occupancy or for the storage of chemicals,
materials, or waste to limit surveillance and
maintenance costs and to facilitate deactivation and
decommissioning.

• Assure that the facility safety authorization basis
remains current and reflects changing facility life
cycle, physical condition, and hazards through
revisions or use of appropriate analyses.

• Maintain the heating, ventilation, and air
conditioning systems in an operable condition
where deactivation or decommissioning will
require work inside the building.

• Strictly limit the “abandon-in-place” concept (if it
must be used) to low-hazard buildings that can be
demolished from the exterior, such as office
buildings, warehouses, or smoke stacks.

• Place a reasonable limit (e.g., five years) on the
time a facility can remain in extended and
permanent shutdown without being formally
deactivated or decommissioned.

Issue: EM and OR are not ensuring that the
decontamination and decommissioning program at
ETTP is effectively dispositioning high-risk facilities
and reducing site hazards on a priority basis.

Opportunities for Improvement

• Clarify roles, responsibilities, and accountabilities
for the decontamination and decommissioning
program and progress at EM, OR, and the DOE
site office.

• Improve accountability for the upkeep of shutdown
facilities and decontamination and decom-
missioning of ETTP through single-point
accountability and linking of schedules, milestones,
and progress to decontamination and
decommissioning managers’ performance
appraisals.

• Prioritize and conduct decontamination and
decommissioning of at least one higher-risk facility
on a continuing basis at ETTP.

• Align sequencing of decontamination and
decommissioning projects with the risk
prioritization system to ensure that the highest risks
are eliminated first.

Issue: The addition of reindustrialization to the
ETTP mission has reduced management focus and
the application of resources to surveillance and
maintenance and the decontamination and
decommissioning of higher-risk and degrading
facilities.

Opportunities for Improvement

• Separate the decontamination and
decommissioning program from reindustrialization
to assure adequate management focus and the
effective allocation of funding and resources
designated for the surveillance and maintenance
of shutdown facilities, decontamination and
decommissioning, and environmental restoration
of shutdown facilities.

• Move the BNFL decontamination and
decommissioning of the gaseous diffusion plants
to the decontamination and decommissioning
program until decontamination and
decommissioning are complete and the plants are
in a condition to transfer back to reindustrialization
for leasing.

• Maintain the decontamination and
decommissioning of high-risk facilities, such as K-
1131 and K-725, under the decontamination and
decommissioning program.

• Establish necessary management controls and
criteria to assure that resources and funding
designated for shutdown facilities (including
surveillance and maintenance), deactivation, and
decontamination and decommissioning of gaseous
diffusion facilities are not applied to the preparation
of facilities for lease, unless the lease work being
performed is for DOE or involves decontamination
and decommissioning of the facility.
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2. The reindustrialization program needs to be
implemented in a more controlled and sys-
tematic manner to assure definition of DOE
roles, responsibilities, authorities, and liabili-
ties, identification of ES&H requirements,
and effective safety oversight.

Issue: The reindustrialization program at ETTP,
including the leasing of buildings, space, and
equipment, has been implemented without ensuring
that health and safety requirements, accountability
for performance, DOE roles and responsibilities,
and liabilities are clearly defined.

Opportunities for Improvement

• Continue to work toward defining DOE
responsibilities for oversight of lessee worker
industrial safety and health performance and
mechanisms for accountability.

• Define and communicate whether lessee workers
are site workers or members of the public: if lessees
are considered members of the public, then
determine the adequacy of the authorization basis
for adjacent facilities that assume the public is at
the site boundary and the potential co-located
hazards for these private-sector workers; if lessees
are considered co-located site workers, then
provide appropriate training on radiation
protection, site hazards, and emergency response.

• Incorporate applicable OSHA, DOE, or industry
safety and health requirements and accountability
into leases and CROET subleases.

• Define applicable requirements and mechanisms
to protect lessee workers in areas such as radiation
protection, industrial safety and hygiene, chemical
safety, fire protection, criticality safety, and
emergency planning.

• Consider requiring lessees to report significant
events, safety violations, radiological
contamination, and onsite accidents to assist DOE

in monitoring safety performance, to share lessons
learned, and to assist appropriately in limiting DOE
liability in injuries related to DOE properties and
mechanical equipment.

• Expedite the current OR initiative to define DOE
roles, responsibilities, authorities, and line
management oversight of lessee ES&H
performance.

Issue: The leasing of shared spaces within buildings
that have not been fully radiologically
decontaminated and contain hazardous chemicals
and materials creates potential hazards to private-
sector workers, increases DOE liabilities, and has
the potential to undermine community acceptance
and support of reindustrialization.

Opportunities for Improvement

• For non-radiological, non-DOE work, consider
leasing only entire buildings that have been
decontaminated, from which hazardous materials
and chemicals have been removed, and for which
independent surveys have been conducted to
ensure suitability for occupancy by private-sector
workers.

• Generate a radiological protection program (or
modify the existing ETTP radiological protection
program) in accordance with 10 CFR 835 for
lessees currently working in Building K-1401 and
obtain Headquarters approval.

• Consider temporarily removing lessee workers
from Building K-1401 or establishing appropriate
engineering and administrative controls to facilitate
expedited decontamination and cleanup of the
basement. As a temporary measure, keep the first
floor door to the northwest section of the building
closed, locked, and posted.

• Provide monitoring and control over lessees’
incoming materials, including hazardous
chemicals, and outgoing manufactured products,
including potential radiological contamination.
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• Provide for adequate monitoring of lessee worker
space, particularly in shared spaces, including
safety performance, radiological contamination,
and air samples in buildings with removable
radiological or chemical contamination.

• Ensure that the authorization basis for buildings
containing lessee workers, including shared spaces,
adequately considers the protection of private-
sector workers within these buildings.

• Revisit the risks, liabilities, and appropriateness
of leasing additional space within contaminated
and potentially hazardous buildings prior to
cleanup.

3. The management infrastructure essential to the
effective management of issues arising from
events, accidents, and near misses needs to be
strengthened to assure continuous improvement
in safety management and sharing and imple-
mentation of lessons learned.

Issue: The management systems and infrastructures
have not been effective in achieving continuous in-
put to safety management and the sharing and
implementation of lessons learned.

Opportunities for Improvement

• Strengthen DOE and LMES management followup
and assessment of the understanding, acceptance,
and implementation of ES&H policies,
requirements, corrective actions, and lessons
learned.

• Establish a DOE and LMES infrastructure to assure
that events, accidents, near misses, and lessons
learned that are reported to management are
appropriately entered into lessons learned systems
and distributed to all LMES sites on a timely basis.

• Assure that the feedback loop within integrated
safety management is effective in achieving
continuous improvement to management systems
and programs, including information obtained
through performance metrics, event investigations,
external inspections, and self-assessments.

• Assure that potential safety management system
weaknesses identified as contributing to accidents,
events, and near misses are adequately analyzed,
tracked, and acted upon.

Issue: Three serious accidents in the last five years,
including two fatalities, indicate weakness in work
planning and control and the distribution and
implementation of lessons learned.

Opportunities for Improvement

• Ensure that issues and corrective actions identified
by line management walkthroughs or Facility
Representative assessments are captured by the
issues tracking system and tracked to effective
closure.

• Develop and implement a policy that clearly limits
the use of skill-of-the-craft to identified routine,
repetitive, and non-hazardous activities.

• Implement the event critique process as defined
in DOE Order 5480.19, Conduct of Operations, at
ETTP, including obtaining employee written
statements and conducting a critique meeting as
soon as possible after an event.

• Ensure that permanent or temporary supervisors
have completed appropriate supervisory and ES&H
training and are responsible for supervising
activities only within their field of expertise.

• Continue to expedite the implementation of the
corrective action plan for the 1997 fatality,
including hazards analysis, work planning and
control, and pre-job briefings.
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The review was conducted according to formal
protocols and procedures, including an Appraisal
Process Guide, which provides the general procedures
used by the Oversight program for conducting
inspections and reviews, and the Safety Management
Review Plan, which outlines the scope and conduct of
the evaluation process. Training sessions were
conducted to ensure that all team members were
informed of the evaluation objectives, procedures, and
methods. The evaluation team collected data through
interviews, document reviews, walkdowns, observation
of activities, and performance testing. Interviews were
conducted with Department of Energy (DOE)
Headquarters, Oak Ridge Operations Office, and
contractor managers, technical staff, hourly workers,
and union representatives. Oversight personnel also
met with representatives of the State of Tennessee
regulators, Environmental Protection Agency
representatives, and groups of concerned citizens to
solicit their views and share information about the
Oversight process.

Basis for the Review

The DOE safety management approach is based
on the fundamental premise that line managers are
responsible and accountable for managing
environment, safety, and health (ES&H) through proper
work planning, hazard analyses, and hazard control.
The basis for this Oversight review is a conceptual
framework that characterizes the objective, principles,
and functions that are essential elements of a sound
safety management program. This framework can
accommodate the wide range of operations, hazards,
and management styles at DOE facilities.

Although Oversight uses the same conceptual
framework for evaluating performance as it does on a
safety management evaluation, a safety management
evaluation has a broad scope, encompassing a wide
range of site operations and technical disciplines. The
focus of this review was selected to provide safety-
related information to the DOE Office of
Environmental Management, the Oak Ridge
Operations Office, current and new contractors, and
other DOE sites. This review is focused specifically

on facility disposition efforts at East Tennessee
Technology Park (ETTP) and on other areas that were
recognized to have deficiencies, such as corrective
action programs. This review did not address other
aspects of the ETTP mission, such as ongoing waste
management activities (including the waste incinerator
facility). Similarly, the review did not address ongoing
questions related to employee health, which are
currently being evaluated by other groups. A number
of factors prompted Oversight to focus the review
specifically on facility disposition:

• Because of the recent increasing emphasis on
leasing facilities to commercial companies, public
access to the site has significantly increased,
including about 75 people (primarily lessee
employees) who have been badged for routine site
access. The leasing efforts have brought members
of the public inside and in close proximity to
potentially hazardous facilities that previously were
routinely accessible only to the trained site
workforce. ETTP intends to increase the focus on
using the site for commercial efforts, thereby
bringing additional people to the site.

• The facility leasing and reindustrialization efforts
at ETTP have analogues at other DOE sites. For
example, a number of other DOE sites have non-
DOE tenants or are decontaminating and
decommissioning facilities that may be used by
non-DOE tenants. In addition, various DOE sites
have been increasingly using fixed-price
contractors or are implementing efforts to
“privatize” activities. These efforts often involve
contractual and lease agreement issues, as well as
questions about DOE’s liability and the role of
DOE and contractors in monitoring safety
performance and compliance with requirements.
These issues are similar to those faced by ETTP.
Oversight’s evaluation of a facility that has been
an Office of Environmental Management site for
10 years and that has considerable recent
experience with leasing and non-DOE tenants is
expected to provide valuable insights to other DOE
sites that are, or will be, facing similar issues.

Appendix A
Review Process and Team Composition
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• DOE has recently disseminated a draft order that,
when finalized and approved, will identify,
establish, and consolidate requirements related to
facility disposition. The review of ETTP at this
time is expected to provide important baseline
information to establish the actions that will be
necessary to achieve compliance with the
provisions of the new order. This information will
be particularly useful in ensuring that DOE and

The team members and their and responsibilities are
as follows:

Deputy Assistant Secretary for Oversight

Glenn Podonsky

Associate Deputy Assistant Secretary for
Oversight

Neal Goldenberg

Team Leaders

S. David Stadler
Charles Lewis

Safety Management Systems Analysts

David Berkey
Bernard Kokenge
Thomas Staker

the new integrating contractor have a firm
understanding of the expectations for facility
disposition efforts.

• With the changing mission and the preparation for
new organizations and contractual arrangements,
particular attention is appropriate to ensure that
ES&H issues are given appropriate priority and that
potential hazards are addressed.
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James Lockridge, Industrial Safety and Industrial
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Mario Vigliani, Radiation Protection
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